

	A	B	C
1	Accessible Lav Work Group - Timeline for Work between now and Next WG Teleconference		
2	Item	Due Date	Owner(s)
3	Current Action Plan Critical Path Work		
4	Advocates to report results of user survey	7/22	Lee Page
5	Advocates use survey info to refine the tier proposals	7/27	Lee Page/KHZ
6	OEMs work with airlines to develop the features of the tiers and transfer types (Airlines and OEM's vision of what is feasible at the different tiers)	7/27	Michelle Albert/Brian Friedman
7	Merge OEM/Airlines and Advocates proposals and work to close gaps	TBD	Katharine Hunter-Zaworski/Michelle Albert
8	OEMs/airlines to develop and submit proposal for point of application in life-cycle and compliance dates for Tier 1, Tier 2, and Tier 3 (Proposed Implementation plan)	TBD	Michelle Albert/Brian Friedman
9	All above documents circulated to Lav WBG for 8/4 telcon	8/1	Richard Parker
10	Report of the size threshold sub-group	7/29	Brian Friedman
11	OBW Critical Path Work		
12	OBW Sub-group (SG) Signup (can include new faces, possibly from OBW suppliers?)	7/14	All
13	OBW Sub-group (SG) to meet by teleconference, select co-chairs and begin developing workplan	7/18	OBW SG co-chairs (TBD)
14	OBW SG finalizes workplan and starts work	7/25	OBW SG co-chairs (TBD)
15	Status Report in 8/4 telcon	8/4	