

IFE Task List.Timeline

	A	B	C	D
1	Accessible IFE/IFCom - Timeline for work between now and the August WG Plenary			
2	Item	Due Date	Owner(s)	Notes
3	Advocates comments on tech analysis paper submitted to Michael Childers for review and discussion	7/19	Zainab	Review and comment
4	Michael circulates revised and hopefully approved tech analysis memo	TBD	Zainab, Geoff, Michael	
5	Advocate ask on Round 1 issues finalized and sent to IFE/IFCom WG	ASAP	Zainab, Geoff	
6	Advocates' comments on CC white paper	7/26	Parnell/Zainab/David Nelson	Review and comment
7	Industry response to advocates' ask finalized and submitted to IFE /IFCom WG	ASAP after receiving ask	Michael Childers/Dave Martin	
8	Formation of accessibility of hardware/software interface subgroup	7/15	RParker	Waiting for working group to form
9	Create a short list of important accessibility obstacles; deliver this list to David Martin	7/26	Parnell/Zainab/David Nelson	
10	David Martin forms task force of airline/supplier technical experts on interface issues to explore and deliver draft report on possible solutions and/or constraints re from a technical and operational perspective	TBD	David Martin	
11	Formation of cabin announcements Subgroup	7/15	RParker	Waiting for working group to form
12	Advocates create a short list of important accessibility obstacles; deliver this list to David Martin	7/26	Parnell/Zainab/David Nelson	
13	David Martin forms task force of airline/supplier technical experts on interface issues to explore and deliver draft report on possible solutions and/or constraints re from a technical and operational perspective	TBD	David Martin	