



FLORIDA INTERNATIONAL UNIVERSITY

FIU Facilities Management Construction Dept.

CONSTRUCTION CONTRACT CHANGE ORDER

Change No: 02
Project Name: University City Prosperity Project
Architect/Engineer: N/A
To (Contractor): MCM
6201 SW 70th Street, 2nd Floor, Miami, FL 33143

Date: 2016 OCT -3 AM 10:38
9/29/2016
FIU Project No: BT-904
FIU / CM Contract No: 263
FM: 434688-1
FID: TGER-002-A Contract: ARI73

Your Proposal Dated has been accepted for making the following changes:

Table with 3 main columns: Description of Change, Decrease, Increase. Includes details on Wage Rate Tables and a summary table at the bottom.

*SUBSTANTIAL COMPLETION DATE

This Change Order is an amendment to the Owner-Contractor Agreement, and all contract provisions shall apply unless specifically exempted.

Contractor signature: Rodrigo Kaza
FIU Facilities Mgmt Project Manager signature: M. M.
FIU Facilities Mgmt Cost Accountant signature: J. V.
Florida Department of Transportation signature: [Signature] 10.17.2016

AGREED

Construction Engineering Inspection (CEI) signature: [Signature] 10/13/16
FIU Facilities Mgmt Accounting signature: C.M. 10/4/16
FIU Facilities Mgmt Director or Designer signature: P.D. 10/14/16
Federal Highway Administration signature: [Signature] 10/15/16
Amount: \$0.00