

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
FHWA APPROVAL – MAJOR AND MINOR CONSTRUCTION CHANGES

700-010-47
 CONSTRUCTION
 01/03

Page 1 of 2

Fin. Proj. ID: 434688-1 F.A.P. No.: TGER-002-A S.A. No.: 01

County: Miami-Dade WPI No.: _____ Contract No.: ARI73

Original Contract Amount: \$9,388,034.00 Estimated Cost of Changes: \$\$1,997,000.00

Granted Time: 0 days Premium Cost¹: \$ 0

Reason for Granted Time: N/A

Description of Changes:

Alternate No. 1 is a connection from the south plaza of the pedestrian bridge to the center of the FIU Modesto Maidique Campus (the "Campus") including an improved walkway and plaza areas leading to the Steve and Dorothea Green Library (Building #5). This work was submitted as an alternate in the documents of the original bid and has been modified to meet FIU's budget constraints. Alternate No. 1 includes the following work: Design, removal and disposal of existing sidewalk, construction of sandblasted sidewalks, new driveways, drainage adjustments, lighting adjustments and

Reason for Changes:

Provide a harmonized connection between the pedestrian bridge and the internal areas of FIU campus.

Work described from a Design Error or Omission: Yes No

Revised Plans Required: Yes No Revision Date: _____

Revised Plan Sheet Nos.: HA-01,HA-02,HA-03,LA-01,LA-02,LA-03

| Negotiated Unit Prices: | | | |
|-------------------------|----------|------------------|----------------|
| Item No. | Quantity | Item Description | Unit Price |
| SA1 | 1 | Alternative # 1 | \$1,997,000.00 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

FHWA Prior Verbal
 Approval for Major
 Changes Granted By:

Name _____ Title _____ Date _____ Received by: _____
 Initials _____

Recommended by: [Signature] 5/26/17
 District Construction Engineer Date

Approved: [Signature] 5/10/17 FHWA Participating²: Cost \$ 0.00
 FHWA District Transportation Engineer Date Time (days): 0

All major changes in the plans or contract provisions must be approved in writing by FHWA in advance of their effective dates except that when emergency or unusual conditions justify, FHWA may give tentative advance approval orally and ratify such approval in writing as soon thereafter as practicable. Documentation of verbal approval (when applicable) is required above before submitting this form to FHWA for written approval. All minor changes shall be approved in writing by FHWA retroactively.

¹ Premium Cost is defined as additional cost which would not have been incurred if the work described herein had been included in the original contract.
² Attach reasons justifying FHWA participation.